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ESTIMATE RUN 11/05/2009

ESTIMATE SUMMARY 14:55:15

CONTID: C16807         ESTIMATE NO: 0001 PROG 2005

PCN: 16807-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE Anti-icing and Traction Enhancements PERCENT TIME:

PROJECT NO: IMR600-321                    

BRIDGE Anti-icing and Traction Enhancements

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 11/05/2009 DATE TIME STARTED 10/23/2009

2180 E. 74TH PLACE DATE LET 09/03/2009 DATE WORK BEGAN 10/23/2009

 DATE AWARDED 09/21/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/21/2009 DATE ACCEPTED

DENVER CO 80229     303/288-4140 DATE NOTICE TO PROCEED 10/23/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,653,578.44 PARTICIPATING $ $ 1,050.00

AWARD PROJECT AMT: 1,562,460.74 NON-PARTICIPATING 337,795.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
330,189.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,949.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

TIME ALLOW:

ORIG TIME ALLOW:

55 WORK DAYS

WORK DAYS55

20.49%

1,314,732.96

338,845.48

669,035.46

660,085.62

$

$

$

$

1,050.00

337,795.48

338,845.48

330,189.98

669,035.46

-8,949.84

0.00

660,085.62

0.00

AMOUNT DUE 660,085.62 660,085.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 660,085.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0
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PCN: 16807-BID    ESTIMATE RUN 11/05/2009

PROJECT: IMR600-321                    ESTIMATE NO: 0001 14:55:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING 1,191.000 0.000

SF  1,191.000 3,751.65

3.15000 1,191.000 3,751.65

202-00250  
 

0010 *POTHOLING 30.000 0.000

HOUR 0.000 0.00

184.00000 0.000 0.00

203-01597  
 

0015 *EROSION LOG (12 INCH) 75.000 0.000

LF  0.000 0.00

3.70000 0.000 0.00

208-00002  
 

0020 *GRAVEL BAG 100.000 0.000

LF  0.000 0.00

6.85000 0.000 0.00

208-00034  
 

0025 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

578.00000 0.000 0.00

208-00045  
 

0030 *STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 8.000 1,680.00

210.00000 8.000 1,680.00

208-00050  
 

0035 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,314.00000 0.000 0.00

208-00070  
 

0040 *EROSION CONTROL SUPERVISOR 60.000 0.000

HOUR 0.000 0.00

68.35000 0.000 0.00

208-00205  
 

0045 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 130.000 0.000

TON 0.000 0.00

60.40000 0.000 0.00

304-06009  
 

0050 *FENCE CHAIN LINK (PVC COATED) 90.000 0.000

LF  0.000 0.00

16.30000 0.000 0.00

607-53001  
 

0055 *16 FOOT GATE 1.000 0.000

EACH 0.000 0.00

447.00000 0.000 0.00

607-60116  
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PCN: 16807-BID    ESTIMATE RUN 11/05/2009

PROJECT: IMR600-321                    ESTIMATE NO: 0001 14:55:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.000

L S 0.500 40,517.50

81,035.00000 0.500 40,517.50

626-00000  
 

0065 *EPOXY PAVEMENT MARKING 54.000 0.000

GAL 11.000 740.30

67.30000 11.000 740.30

627-00005  
 

0070 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 496.000 0.000

SF  0.000 0.00

9.75000 0.000 0.00

627-02010  
 

0075 *UNIFORMED TRAFFIC CONTROL 96.000 0.000

HOUR 49.000 2,574.95

52.55000 49.000 2,574.95

630-00003  
 

0080 *TRAFFIC CONTROL MANAGEMENT 25.000 0.000

DAY 4.000 2,040.00

510.00000 4.000 2,040.00

630-00012  
 

0085 *TRAFFIC CONTROL VEHICLE 96.000 0.000

HOUR 24.500 515.73

21.05000 24.500 515.73

630-00025  
 

0090 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

630-80001  
 

0095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000

EACH 0.000 0.00

42.05000 0.000 0.00

630-80335  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000

EACH 2.000 84.10

42.05000 2.000 84.10

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000

EACH 5.500 231.28

42.05000 5.500 231.28

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 84.10

42.05000 2.000 84.10

630-80343  
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PCN: 16807-BID    ESTIMATE RUN 11/05/2009

PROJECT: IMR600-321                    ESTIMATE NO: 0001 14:55:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 0.000

SF  80.000 1,260.00

15.75000 80.000 1,260.00

630-80344  
 

0120 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 2,103.00

2,103.00000 1.000 2,103.00

630-80355  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 1.000 210.00

210.00000 1.000 210.00

630-80358  
 

0130 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 25.000 393.75

15.75000 25.000 393.75

630-80360  
 

0135 *TRAFFIC CONE 200.000 0.000

EACH 75.000 393.75

5.25000 75.000 393.75

630-80380  
 

0140 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 3,680.00

3,680.00000 1.000 3,680.00

630-85040  
 

0145 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0150 F/A PARTNERING 1,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0155 F/A FUEL COST ADJUSTMENT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0160 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0165 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 16807-BID    ESTIMATE RUN 11/05/2009

PROJECT: IMR600-321                    ESTIMATE NO: 0001 14:55:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A LANDSCAPE RESTORATION 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0180 F/A OBTAIN POWER SOURCE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0185 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $60,260.11 60,260.11CURRENT AMT 247,198.55 $$

CAT NO0300 F-17-KK 

0190 *ANTI-ICING POLYMER OVERLAY 51,034.000 0.000

SF  0.000 0.00

7.78000 0.000 0.00

409-05100  
 

0190 MATERIAL ALLOWANCE ANTI ICING POLYMER 0.000

SF  51,034.000 330,189.98

6.47000 51,034.000 330,189.98

CAT 0300 $330,189.98 330,189.98CURRENT AMT 397,044.52 $$

CAT NO0301 F-17-OD 

0195 *THIN BONDED POLYMER OVERLAY 6,069.000 0.000

SY  6,069.000 277,535.37

45.73000 6,069.000 277,535.37

409-05011  
 

0200 *ANTI-ICING SYSTEM 0.500 0.000

L S 0.000 0.00

730,750.00000 0.000 0.00

614-86756  
 

CAT 0301 $277,535.37 277,535.37CURRENT AMT 642,910.37 $$

CAT NO0302 F-17-FW 

0205 *ANTI-ICING SYSTEM 0.500 0.000

L S 0.000 0.00

730,750.00000 0.000 0.00

614-86756  
 

CAT 0302 $0.00 0.00CURRENT AMT 365,375.00 $$
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PCN: 16807-BID    ESTIMATE RUN 11/05/2009

PROJECT: IMR600-321                    ESTIMATE NO: 0001 14:55:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,050.00

1,050.00000 1.000 1,050.00

620-00020  
 

CAT 0400 $1,050.00 1,050.00CURRENT AMT 1,050.00 $$

PROJECT TOTAL 669,035.46 $ 669,035.46CURRENT AMT 1,653,578.44 $$


